

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Airport Lost Luggage Claim & Tracking Portal


Jira Space: SE_LAB_2

Name: Kruthik Nandan

SRN: PES1UG24CS239

1. Backlog: Epics and User Stories


The backlog was created with 5 top-level Epics covering the core areas of the Airport Lost Luggage Claim & Tracking Portal.



The screenshot shows the Jira Backlog list view for the SE_LAB_2 space. The interface includes a search bar, filter, and group options. The backlog contains 5 Epics, all assigned to Kruthik Nandan and marked as 'To Do'.

	Work	Assignee	Reporter	Priority	Status	Resolution
☐	> SL2-1 Anonymous Paper Review	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-2 Paper Submission Management	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-3 Reviewer Assignment & Conflict Manag...	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-4 Multi-Track Schedule Generation	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-5 Live Audience Q&A Management	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved

Figure 1: Backlog list view showing the 5 Epics (Anonymous Paper Review, Paper Submission Management, Reviewer Assignment & Conflict Management, Multi-Track Schedule Generation, Live Audience Q&A Management).



The screenshot shows the Jira Backlog list view for the SE_LAB_2 space, with the 'SL2-1 Anonymous Paper Review' Epic expanded. The expanded view shows 5 child user stories, all assigned to Kruthik Nandan. The first three user stories are marked as 'Done', and the last two are marked as 'To Do'.

	Work	Assignee	Reporter	Priority	Status	Resolution
☐	> SL2-1 Anonymous Paper Review	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	SL2-6 Remove Other Identifying Information	Unassigned	KN Kruthik Nandan	Medium	Done	Done
☐	SL2-7 Remove Author Affiliation	Unassigned	KN Kruthik Nandan	Medium	Done	Done
☐	SL2-9 Provide Anonymized Paper to Reviewer	Unassigned	KN Kruthik Nandan	High	Done	Done
☐	SL2-6 Anonymize Author Identity	Unassigned	KN Kruthik Nandan	High	Done	Done
☐	> SL2-2 Paper Submission Management	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved

Figure 2: Backlog list view with the Anonymous Paper Review Epic expanded, showing its child user stories and their status.

2. Story Point Assignments

Each user story in the backlog was assigned a story point estimate using the Fibonacci scale (2, 3, 5, 8), based on perceived complexity.

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper ...	Work item removed from sprint	-
2026-08-26	SL2-6	Anonymize Author Identity	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-7	Remove Author Affiliation	Story	Anonymous Paper ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Estimate changed from 3 to 5	3 → 5
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-10	Upload Research Paper Upload Research Paper	Story	Paper Submission ...	Estimate of 5 has been added	- → 5
2026-08-26	SL2-11	Select Conference Track	Story	Paper Submission ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-25	Receive Submission ID	Story	Paper Submission ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-26	Receive Submission Confirmation	Story	Paper Submission ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-8+	Remove Other Identifying Information	Story	Anonymous Paper ...	Work item added to sprint	3
2026-08-26	SL2-9+	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Work item added to sprint	5
2026-08-26	SL2-7+	Remove Author Affiliation	Story	Anonymous Paper ...	Work item added to sprint	2
2026-08-26	SL2-26+	Receive Submission Confirmation	Story	Paper Submission ...	Work item added to sprint	2
2026-08-26	SL2-6+	Anonymize Author Identity	Story	Anonymous Paper ...	Work item added to sprint	3
2026-08-26	SL2-10+	Upload Research Paper	Story	Paper Submission ...	Work item added to sprint	5

Figure 3: Story point estimates and sprint changes recorded in Jira.

3. Sprint Board (Active Sprint View)

The active sprint board tracks stories across the To Do, In Progress, and Done columns. Each card shows its parent Epic and story point value.




Figure 4: Active sprint board showing stories distributed across the To Do, In Progress, and Done columns.

4. Burndown Charts

Sprint 1 Burndown




Figure 5: Sprint 1 burndown chart (Aug 25 to Sep 8, 2026), showing remaining work dropping to zero shortly after the sprint started.

Sprint 2 Burndown




Figure 6: Sprint 2 burndown chart (Aug 27 to Aug 29, 2026), showing remaining work dropping to zero almost immediately.

Scope Changes Log

The scope changes log records every estimation update and sprint scope change made during the simulation, including work items added to or removed from the sprint and story point re-estimations.

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper	Work item removed from sprint	-
2026-08-26	SL2-6	Anonymize Author Identity	Story	Anonymous Paper	Estimate of 3 has been added	- → 3
2026-08-26	SL2-7	Remove Author Affiliation	Story	Anonymous Paper	Estimate of 2 has been added	- → 2
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper	Estimate of 3 has been added	- → 3
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper	Estimate changed from 3 to 5	3 → 5
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper	Estimate of 3 has been added	- → 3
2026-08-26	SL2-10	Upload Research Paper	Story	Paper Submission	Estimate of 5 has been added	- → 5
2026-08-26	SL2-11	Select Conference Track	Story	Paper Submission	Estimate of 3 has been added	- → 3
2026-08-26	SL2-23	Receive Submission ID	Story	Paper Submission	Estimate of 2 has been added	- → 2
2026-08-26	SL2-28	Receive Submission Confirmation	Story	Paper Submission	Estimate of 2 has been added	- → 2
2026-08-26	SL2-8+	Remove Other Identifying Information	Story	Anonymous Paper	Work item added to sprint	3
2026-08-26	SL2-9+	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper	Work item added to sprint	5
2026-08-26	SL2-7+	Remove Author Affiliation	Story	Anonymous Paper	Work item added to sprint	2
2026-08-26	SL2-26+	Receive Submission Confirmation	Story	Paper Submission	Work item added to sprint	2
2026-08-26	SL2-6+	Anonymize Author Identity	Story	Anonymous Paper	Work item added to sprint	3
2026-08-26	SL2-10+	Upload Research Paper	Story	Paper Submission	Work item added to sprint	5

Figure 7: Scope changes log for SL2 Sprint 1, listing the date, issue key, summary, work type, epic, details of the scope change, and the resulting change in estimation.

5. Reflection

1. Did your estimations reflect the actual effort?

Story points were assigned using the Fibonacci scale (2, 3, 5, 8) based on perceived complexity. For example, “Auto-match lost baggage reports to scan logs” was estimated at 8 points, while “Attach investigation notes” was estimated at 2 points. Since this was a simulated sprint and not actual development, the estimates reflect the expected relative effort rather than measured effort. In a real team, the higher-point stories (compensation automation and cross-referencing logic) would likely take longer because of integration complexity. The estimates therefore look reasonable, but they were never validated against real implementation time.

2. Was your backlog well-prioritized?

Largely yes. High-priority stories were concentrated in the core recovery flow (cross-referencing, claim submission, and compensation triggers), since these deliver the most value to passengers and agents. Medium and Low priority was kept for supporting features such as chronological display formatting and investigation notes. One improvement would be to re-check priorities after story point estimation, because a couple of Medium-priority, high-point stories (for example, the 5-point tracking stories) could reasonably compete with High-priority items for an earlier sprint slot.

3. How did your simulated sprint align with your plan?

Both Sprint 1 (9 stories) and Sprint 2 (6 stories) were completed, and all items eventually moved to Done. However, because this was a simulation and the work was not tracked over the full sprint duration, all items were moved to Done within a short window instead of gradually across the week. This shows in both burndown charts, where the remaining-work line drops to zero almost immediately instead of following the guideline.

4. What insights did the burndown chart give about your team’s capacity?

Because both sprints were simulated and not executed over real time, the burndown charts show an artificial vertical drop instead of a realistic decline. This shows why a burndown chart is only meaningful when work is updated continuously through the sprint, and not in a single batch at the end.