

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Airport Lost Luggage Claim & Tracking Portal


Jira Space: SE_LAB_2

NAME: Kruthik Nandan

SRN: [Enter your SRN]

1. Backlog – Epics and User Stories


The backlog was created with 5 top-level Epics covering the core areas of the Airport Lost Luggage Claim & Tracking Portal.



The screenshot shows the Jira Backlog list view for the space SE_LAB_2. The interface includes a top navigation bar with tabs for Summary, Timeline, Board, Backlog, Calendar, List (selected), Forms, Development, Docs, and Reports. Below the navigation bar is a search bar and filters. The main table displays the backlog items, which are all Epics. Each row includes a checkbox, a link to expand the item, the item name, the assignee (Unassigned), the reporter (Kruthik Nandan), the priority (Medium), the status (To Do), and the resolution (Unresolved).

	Work	Assignee	Reporter	Priority	Status	Resolution
☐	> SL2-1 Anonymous Paper Review	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-2 Paper Submission Management	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-3 Reviewer Assignment & Conflict Manag...	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-4 Multi-Track Schedule Generation	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	> SL2-5 Live Audience Q&A Management	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved

Figure 1: Backlog list view showing the 5 Epics (Anonymous Paper Review, Paper Submission Management, Reviewer Assignment & Conflict Management, Multi-Track Schedule Generation, Live Audience Q&A Management).



The screenshot shows the Jira Backlog list view for the space SE_LAB_2, with the 'Anonymous Paper Review' Epic expanded. The interface is similar to Figure 1, but the expanded Epic is now visible as a collapsed item at the top of the list. Below it, the child user stories are listed. Each row includes a checkbox, a link to expand the item, the item name, the assignee (Unassigned), the reporter (Kruthik Nandan), the priority, the status, and the resolution.

	Work	Assignee	Reporter	Priority	Status	Resolution
☐	> SL2-1 Anonymous Paper Review	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved
☐	< SL2-6 Remove Other Identifying Information	Unassigned	KN Kruthik Nandan	Medium	Done	Done
☐	< SL2-7 Remove Author Affiliation	Unassigned	KN Kruthik Nandan	Medium	Done	Done
☐	< SL2-9 Provide Anonymized Paper to Reviewer	Unassigned	KN Kruthik Nandan	High	Done	Done
☐	< SL2-6 Anonymize Author Identity	Unassigned	KN Kruthik Nandan	High	Done	Done
☐	> SL2-2 Paper Submission Management	Unassigned	KN Kruthik Nandan	Medium	To Do	Unresolved

Figure 2: Backlog list view with the "Anonymous Paper Review" Epic expanded, showing its child user stories and their status.

2. Story Point Assignments

Each user story in the backlog was assigned a story point estimate using the Fibonacci scale (2, 3, 5, 8) based on perceived complexity.

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper ...	Work item removed from sprint	-
2026-08-26	SL2-6	Anonymize Author Identity	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-7	Remove Author Affiliation	Story	Anonymous Paper ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Estimate changed from 3 to 5	3 → 5
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-10	Upload Research Paper	Story	Paper Submission ...	Estimate of 5 has been added	- → 5
2026-08-26	SL2-11	Select Conference Track	Story	Paper Submission ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-25	Receive Submission ID	Story	Paper Submission ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-26	Receive Submission Confirmation	Story	Paper Submission ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-8*	Remove Other Identifying Information	Story	Anonymous Paper ...	Work item added to sprint	3
2026-08-26	SL2-9*	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Work item added to sprint	5
2026-08-26	SL2-7*	Remove Author Affiliation	Story	Anonymous Paper ...	Work item added to sprint	2
2026-08-26	SL2-26*	Receive Submission Confirmation	Story	Paper Submission ...	Work item added to sprint	2
2026-08-26	SL2-6*	Anonymize Author Identity	Story	Anonymous Paper ...	Work item added to sprint	3
2026-08-26	SL2-10*	Upload Research Paper	Story	Paper Submission ...	Work item added to sprint	5

3. Sprint Board (Active Sprint View)

The active sprint board tracks stories across To Do, In Progress, and Done columns, with each card showing its parent Epic and story point value.

The screenshot shows the Jira Active Sprint Board for the 'SE_LAB_2' space. The board is organized into three columns: 'To Do' (3 items), 'In Progress' (2 items), and 'Done' (3 items). Each card represents a user story with its title, parent epic, key, and story points. The 'To Do' column contains 'Remove Other Identifying Information' (3 points) and 'Provide Anonymized Paper to Reviewer' (3 points). The 'In Progress' column contains 'Receive Submission Confirmation' (2 points) and 'Receive Submission ID' (2 points). The 'Done' column contains 'Select Conference Track' (3 points) and 'Upload Research Paper' (5 points). A 'Complete sprint' button is visible at the top right.

Figure 3: Active sprint board showing stories distributed across To Do, In Progress, and Done columns.

4. Burndown Charts

Sprint 1 Burndown




Figure 4: Sprint 1 burndown chart (Aug 25 – Sep 8, 2026) showing remaining work dropping to zero shortly after sprint start.

Sprint 2 Burndown




Figure 5: Sprint 2 burndown chart (Aug 27 – Aug 29, 2026) showing remaining work dropping to zero almost immediately.

Scope Changes Log

The scope changes log records every estimation update and sprint scope change made during the simulation, including work items added to or removed from the sprint and story point re-estimations.

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper ...	Work item removed from sprint	-
2026-08-26	SL2-6	Anonymize Author Identity	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-7	Remove Author Affiliation	Story	Anonymous Paper ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-9	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Estimate changed from 3 to 5	3 → 5
2026-08-26	SL2-8	Remove Other Identifying Information	Story	Anonymous Paper ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-10	Upload Research Paper Upload Research Paper	Story	Paper Submission ...	Estimate of 5 has been added	- → 5
2026-08-26	SL2-11	Select Conference Track	Story	Paper Submission ...	Estimate of 3 has been added	- → 3
2026-08-26	SL2-25	Receive Submission ID	Story	Paper Submission ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-26	Receive Submission Confirmation	Story	Paper Submission ...	Estimate of 2 has been added	- → 2
2026-08-26	SL2-8*	Remove Other Identifying Information	Story	Anonymous Paper ...	Work item added to sprint	3
2026-08-26	SL2-9*	Provide Anonymized Paper to Reviewer	Story	Anonymous Paper ...	Work item added to sprint	5
2026-08-26	SL2-7*	Remove Author Affiliation	Story	Anonymous Paper ...	Work item added to sprint	2
2026-08-26	SL2-26*	Receive Submission Confirmation	Story	Paper Submission ...	Work item added to sprint	2
2026-08-26	SL2-6*	Anonymize Author Identity	Story	Anonymous Paper ...	Work item added to sprint	3
2026-08-26	SL2-10*	Upload Research Paper	Story	Paper Submission ...	Work item added to sprint	5

Figure 6: Scope changes log for SL2 Sprint 1, listing date, issue key, summary, work type, epic, details of the scope change, and the resulting change in estimation.

5. Reflection

1. Did your estimations reflect the actual effort?

Story points were assigned using the Fibonacci scale (2, 3, 5, 8) based on perceived complexity — for example, "Auto-match lost baggage reports to scan logs" was estimated at 8 points, while "Attach investigation notes" was estimated at 2 points. Since this was a simulated sprint rather than actual development, the estimates reflect anticipated relative effort rather than measured effort. In a real team setting, the higher-point stories (compensation automation, cross-referencing logic) would likely take longer due to integration complexity, so the estimates appear directionally reasonable but were never validated against real implementation time.

2. Was your backlog well-prioritized?

Largely yes. High-priority stories were concentrated in the core recovery flow — cross-referencing, claim submission, and compensation triggers — since these deliver the most value to passengers and agents. Medium and Low priority was reserved for supporting features such as chronological display formatting and investigation notes. One improvement would be re-checking priority after story point estimation, since a couple of Medium-priority, high-point stories (e.g., 5-point tracking stories) could arguably compete with High-priority items for earlier sprint placement.

3. How did your simulated sprint align with your plan?

Both Sprint 1 (9 stories) and Sprint 2 (6 stories) were completed, with all items eventually moved to Done. However, because this was a simulation rather than work tracked over the full sprint duration, all items were moved to Done in a short window instead of gradually across the week. This is visible in both burndown charts, where the remaining-work line drops to zero almost immediately instead of tracking the guideline line.

4. What insights did the burndown chart give about your team's capacity?

Because both sprints were simulated rather than executed over real time, the burndown charts show an artificial vertical drop rather than a realistic decline. It highlights why burndown charts are only meaningful when work is updated continuously throughout the sprint rather than in a single batch at the end.